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1. Progress reports for each non-compliant distribution line identified within HOTEC’s
January 6, 2022 report;

Heart of Texas Electric is committed to public safety and the safe and reliable operation of its
distribution system. Because of its commitment HOTEC self- identified 43 distribution lines
or line segments that cross USACE property at Lake Waco and Belton Lake. Of the 43 lines
that HOTEC originally identified, 23 are in the Belton Lake area with the remaining 20 in the
Lake Waco area. All sections were evaluated for proper clearance. In the Lake Waco area all
lines were found to have proper clearance or had been permanently taken out of service. In
the Belton Lake area HOTEC found seven sections in areas that could be deemed suitable for
a sailboat by USACE that did not comply with the applicable clearance standards in Rule 232
of NESC Standard ANSI (c)(2) ("NESC Rule 232”) September 2019.

HOTEC intends to bring its lines in compliance with all applicable requirements, but is not
intending by its Attestation to indicate that lines listed with height requirement violation issues
are in all instances out of compliance with the National Electrical Safety Code Standard
ANSCI(c)(2), as adopted by the American National Safety Institute in effect at the time of
construction.

HOTEC has worked with the Belton Lake manager and received authorization in a letter dated
January 11 2022 to proceed with construction

HOTEC will complete engineering and design for each line, obtain a survey by a licensed
surveyor reflecting the meets and bounds of the lines and water elevation detail, and submit a
permit package to USACE as work progresses. HOTEC will continue to file monthly progress
reports in this docket until all identified lines are determined to be compliant with USACE' s
requirements, whether due to additional review by USACE or reconstruction.

Attached is a progress report.

Owl Creek Line was evaluated in June of 2021 and permanently deenergized in June of 2021

Leona Park Line evaluation was completed in June of 2021, this line was removed in November
of 2021.

Iron Bridge Park Line was evaluated in June of 2021 and found to be deenergized. This line was
permanently deenergized in June of 2021

Winkler Park Line evaluation was completed in July of 2021, engineering and staking began in
August 2021. Construction was completed 2-28-22

This required 2 miles of distribution line to be constructed on private property and approximately
1.5 miles of distribution line to be retired from the USACE property along with new right of way
agreements from private land owners and right of entry from USACE.

HOTEC took this approach to insure safe and reliable electric service to the residential members
in the area. All HOTEC line sections that are in question now serve only USACE parks.

White Flint Park evaluation was completed in July of 2021 and will require installing 65-75-foot
poles to allow for proper clearance. Engineering and staking began August 2021. Contract crews
are currently in the process of changing these poles with an estimated completion date of 3-18-
2022 or before.



Cedar Ridge Park evaluation was completed in July 2021 and will require installation of a section
of line out of the flood zone in order to retire the section in question and installing poles and
anchors and a section of underground line to eliminate clearance issues. Engineering and staking
started August 2021. USACE completion date of September 30 2022 in regards to their letter
pertaining to security lighting. However, HOTEC estimates their work complete by April 29 2022
and will convert lines to secondary voltage to supply power for security lighting until USACE
procures their lighting.

Buckhorn Cemetery Line was evaluated in June of 2021 and the section not meeting
NESC/USACE requirements was removed in July of 2021.

A designation of non-compliant lines as distribution or transmission lines;
All HOTEC lines are distribution lines.

Permitting, if any, obtained for jobs identified within its attestation;

HOTEC acquired right of way agreements from private land owners in order to move lines

and HOTEC has requested right of entry from the USACE to complete this work. Attached is a
letter from the USACE Lake Belton.

Mapping that identifies the location of each non-compliant line identified in the attestation;
Attached

Job specifications for work required to bring non-compliant lines into compliance, including
but not limited to: a. Estimated or actual start date;

HOTEC originally contacted the USACE in December 2020 to begin the process of evaluating
the lines over Belton Lake. During 2021 we discussed with USACE, on multiple occasions
their desire for everything to be located underground and were informed that the USACE was in
the process of engineering the proposed route and acquiring funding to do so. We received a letter
dated January 11 2022 from the USACE to proceed with installing poles to raise or reroute lines
that did not meet clearance. HOTEC immediately began the process of raising or relocating lines
that had not already been deenergized or removed. HOTEC had already identified line sections
and anticipated the need to install taller poles or relocate lines.

. Estimated or actual completion date;
Heart of Texas estimates it will complete all work identified by April-2022
Attached is the breakdown for each section labeled Belton Lake Clearance.
. Current status of the job;

Owl Creek; Complete.
Leona Park; Complete.
Iron Bridge Park; Complete.
Winkler Park; Complete.
White Flint; in progress poles are being changed to allow for clearance.

Cedar Ridge Park; in progress line sections have been rerouted and poles installed for clearance.
Awaiting contractor to install underground primary.

Buckhorn Cemetery Road; Complete.



6. Measures taken by HOTEC to make the public aware of the non-compliant lines while the
lines are in the process of being brought into compliance.

As stated in paragraph two of the letter from Belton Lake Office, HOTEC will work with the
USACE in a flood situation to deenergize lines. Currently HOTEC has no lines that cross over
water. The only time this issue arises is during a flood event. HOTEC explored installing markers
on lines but due to lead times for delivery of the markers believes all work would be complete
before they would be delivered.

HOTEC notes that regardless of proper clearance when complete, all lines on USACE affected
by a flood event will be deenergized until such time as lake levels are below the flood
stage and deemed safe to reenergize.

HOTEC policy moving forward will be that all new lines constructed within a flowage easement
of a lake or stream it will be constructed as underground installations.



_Name of Line Section

Belton Lake Clearance

iCircuit Number ;| Date Verified 'Clearance issues Corrective action taken Date complete Status Notes Est Completion
Insufficient Line only supplied one security
LeonJunction |Verified June |clearance per light. Line constructed possibly in
Owl Creek 2401 2021 NESC 2019 Permanently deenergized 6/21/2021|Complete 1950's or before Complete
Insufficient Line only supplied one security
Verified June [clearance per light. Line constructed in 1950 or
Leona Park Moffat 1202 2021 NESC 2019 Permanently deenergized 11/1/2021|Complete before. Complete
Insufficient
LeonJunction |Verified June |clearance per Line had been deenergized for
Iron Bridge Park 2401 2021 NESC 2019 Permanently deenergized 6/21/2021|Complete over ayear. Line was notinuse . [Complete
This line was rerouted to private property.
HOTEC acquired new right of way
easements. Constructed two miles of
distribution line on private property out of This line fed Winkler Park and
Insufficient flood zone. Removed 1.5 miles of residential meters. Rerouted to
LeonJunction |VerifiedJuly |clearance per |distribution line from USACOE property that serve only Winkler Park and gain
Winkler Park 2401 2021 NESC 2019 was in flood zone. 2/22/2022|Complete necessary clearance. Complete
Worked with USACOE to change
poles. Originally USACOE HOTEC
requested lines to be installed estimates all
Insufficient underground. Later decided to work to be
LeonJunction |VerifiedJuly |clearance per |Requiresinstallation of 65and 75 foot poles leave overhead. Letter dated complete March
White Flint Park 2401 2021 NESC 2019 to gain proper clearance. 3/22/2022|In progress January 11 2022 2022
Worked with USACE to change
poles and install new ones where |HOTEC
Reroute a section of line to be able to needed. Qriginally USACOE estimates all
remove a section in cenflict. Install pole and requested lines to be installed work in Cedar
Insufficient anchor te move line off center of roadway. underground. Later decided to Ridge to be
Verified clearance per |Convert line to secondary voltage to serve leave overhead. Letter dated complete April
Cedar Ridge Park Moffat 1204 August 2021  [NESC 2019 parking lot lights. 3/22/2022|In Progress January 11 2022 2021
Insufficient
Verified June [clearance per |Removed asection of line that was in One span crossed a road that
Buckhorn Cemetery Road |Moffat 1202 2021 NESC 2019 conflict. 7/21/2021|Complete could be flooded. Complete
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DEPARTMENT OF THE ARMY
FORT WORTH DISTRICT, CORPS OF ENGINEERS
3110 FM2271
BELTON, TEXAS 76513-6522

January 11, 2022

HOT Electric Coop
Attn: Bryan Chandler
PO Box 357
McGregor, TX 76657

Dear Mr. Chandler,

Thank you for coordinating with the Belton Lake Office regarding overhead electric
lines (OHESs) located on government around the lake. | believe we have made
significant progress toward meeting the requirements set forth in US Army Corps of
Engineers (USACE) policies and Texas House Bill 4150.

Currently, we have a de-energization plan for recreation facilities operated and
maintained by USACE. The Lake Office will continue coordinating with the Heart of
Texas Electric Cooperative (HOT) for the de-energization of OHEs in USACE operated
recreation areas during flood events at Belton Lake as indicated in the enclosed plan.

Where feasible, the Lake Office will request the termination or retirement of OHEs.
There are four locations, Iron Bridge, Owl Creek, Leona, and Cedar Ridge Parks, where
an OHE only services security lights. The Lake Office will acquire solar security lights to
replace the existing fixtures. When we have the products in hand and are ready to
install them, the Lake Office will request the retirement of the subject OHEs. Our goal is
to have these locations converted to solar fixtures by September 30, 2022.

Lines not meeting the minimum sag height requirements, and that are not being
retired, will need to be raised or rerouted. We have discussed each line individually and
| am confident the plans we established will bring us into compliance. The next step is
for USACE to grant right of entry to HOT to perform any work which may fall outside
established easements or right-of-ways.

Please provide a written request for right of entry (ROE) to be granted by USACE to
HOT for the prescribed work. In the letter of request, include beginning and ending
dates and enclose maps illustrating the work to be performed, as agreed upon. Please
also include in the letter a statement indicating HOT’s intent to acquire an easement for
lines crossing USACE property at Belton Lake.

-



When the work described in the ROE is complete, HOT will submit another letter of
request for the easement. The request for an easement will need to include surveys and
cross sections of the lines.

Please address all correspondence to the USACE Belton Lake Office, Attn: Joshua
G. Brown, 3110 FM 2271, Belton, Texas, 76513. Correspondence may be submitted
electronically by email to Joshua.G.Brown@usace.army.mil.

Thank you again for the continued coordination efforts regarding the remediation of
these lines. These efforts will make the area around Belton Lake safer for the recreating
public.

Sincerely,

Joshua G. Brown

Lake Manager
Belton Lake Office

Enclosure



DE-ENERGIZTION PLAN
Belton Lake Office — HOT Electric Coop

LAKE PARK LOCATION Meter No. ACTION DATE / TIME

ELEVATION COMPLETE
599.30 Owl Creek Boat Ramp 143057626 | Pull Meter /
Open Fuse
603.50 Winkler Restroom 143467319 | Pull Meter/
Open Fuse
603.50 Winkler Park Entrance | 138449772 | Pull Meter /
Open Fuse
605.00 Iron Bridge Restroom 68866045 | Pull Meter/
Open Fuse
606.00 Cedar West Boat 130623287 | Pull Meter /
Ridge Ramp Open Fuse
606.00 Leona Historical 135991851 | Pull Meter /
Marker Open Fuse
612.00 Cedar Screened 135177659 | Pull Meter /
Ridge Shelter Loop Open Fuse
613.00 White Flint | Restroom 1-2/ | 130620196 | Pull Meter /
Boat Ramp Open Fuse
615.20 White Flint Site 12 135923051 | Pull Meter /
Open Fuse
617.00 White Flint Site 3 134133156 | Pull Meter /
Open Fuse
617.00 White Flint Restroom 3 133438739 | Pull Meter /
Open Fuse
617.00 White Flint | Park Entrance | 134133159 | Pull Meter/
Open Fuse
618.00 Cedar East Boat 133356683 | Pull Meter /
Ridge Ramp Open Fuse
625.00 Cedar West Boat 130623287 | Pull Meter /
Ridge Ramp Open Fuse
627.00 Cedar Restroom 3 133530272 | Pull Meter /
Ridge Open Fuse
628.00 Cedar Site 24 133358886 | Pull Meter /
Ridge Open Fuse

*NOTE: Spillway Crest 631.00 msl; Pool or Record 634.36, reached on 06 March 1992

CONTACTS:

HOT Coop — 254.840.2871 (Account No. 7912)

USACE

Belton Lake Office — 254.742.3050
Joshua Brown, Lake Manager — (cell) 254.602.2236




